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PROGRESS REPORT
Environmental Compliance & Restoration Support

Libby, Montana Asbestos Project (N-0428, N-0079, N-0423)

A. Work Performed September 1 — 30, 2000:

The following activities were completed during the September reporting period:

Completed a site Health and Safety Audit. The results from this audit, the audit conducted by NIOSH,
and other Health and Safety QA activities will be rolled up into a report. .
Completed aerial photograph of the former Vermiculite Mine.

Completed the majority of soil excavation on the property. All soil excavation for this season should be
completed by early October.

Stockpiled debris and soil in and around the long shed.

Sample soil stockpile for herbicides, pesticides, TCL and TAL.

Facilitated the training of surveyors.

Completed the reconnaissance of the borrow-pit sources. All environmental and geotechnical samples
will be collected by the first week of October.

Completed the archaeological investigation. Conducted a teleconference with the Salish-Kootenai Tribal
Council and EPA Region 8.

Performed confirmatory soil sampling during the excavation effort

Continued providing mobile laboratory support.

Continued perimeter and personnel monitoring.

Completed erosion control plan (hay bales, gently slopes, sediment basins) and provide to MARCOR for
implementation.

Conducted QA/QC of current erosion control and improved as necessary.

Completed the Removal Action FSP based upon comments received from EPA.

Arranged a meeting with the State Historic Preservation Officer and EPA regarding the site.

Continued providing site security.

Provided oversight support at the Export Plant.

Provided background and confirmatory air sampling at the Export Facility

Conducted as-requested sampling and analytical tasks.

Assist with technical and payment issues associated with the temporary facilities, St. John’s Lutheran
Hospital, and the Parkers.

Communicated daily with OSCs and storefront regarding project status.

Conducted administrative and accounting activities.

Conducted contract and project management activities.

B. Work Planned for October 1 — 31, 2000:

The following activities are planned for the September reporting period:



O

Conduct a quality assurance review of the appraisal prepared for the Parkers by Lloyd Barrie Appraisals.
Complete erosion control plan (hay bales, gently slopes, sediment basins) and provide to MARCOR for
implementation.

Conduct QA/QC of current erosion control and improve as necessary.

Complete borrow-source sampling program and select final borrow source (s).

Complete reshaping of north side of property prior to the conduct of surveying.

Conduct surveying of the excavated portions of the Parker property to determine the topography of the
excavated property and to determine volume of soil excavated.

Complete up-front erosion control activities and conduct backfilling operation.

Conduct density testing of backfill lifts (every 127).

Place membrane at four-foot excavation depth prior to backfilling north side of property.

Purchase the soil stockpile material.

Acquire and place rip-rap material over pockets of vermiculite on the south-side of the property.

Develop a winter cover plan for the long shed and associated properties. Provide to MARCOR for
implementation upon completion.

Perform confirmatory soil sampling during the excavation effort.

Perform air monitoring to determine the limits of the unregulated zone.

Continue perimeter and personnel monitoring.

Conduct any additional sampling and analytical activities.

Provide oversight at the Export Facility.

Provide background and confirmatory air sampling at the Export Facility.

Complete the Removal Action FSP (Revision 1) based upon comments received from EPA.

Continue providing security and mobile laboratory support.

Support enforcement issues such as providing property maps and cost documentation.

Communicate daily with OSCs and storefront regarding project status.

Conduct administrative and accounting activities.

Conduct contract and project management activities.

Last Period’s Outstanding Issues/Discussion Items

The total potential cost for backfill is as follows:

* Kendall Ward Trucking at $5.50/cubic yard for 65,000 cubic yards = $357,500

* Birk Construction at $8.76/cubic yard (first 10,000 cubic yards) = $87,600

* Birk Construction at $7.96/cubic yard (10,001 cubic yards to 65,000 cubic yards) = $437,800

Two vendors will be utilized so that the Parker’s property will have backfill that is effective for both
structural and agronomic purposes. The Government is only committed to buying base amounts of soil
from each vendor (10,000 cubic yards). Therefore, the minimum cost to the Government for backfill
will be $142,600 (Ward at $55,000 and Birk at $87,600).

In their 9/8/00 correspondence to EPA, Grace indicated that they have a source for backfill material for
the Export Plant. Volpe requests that EPA discuss the source’s availability to EPA. If available, Volpe
will fully characterize the soil prior to acceptance. Volpe has found acceptable sources and does not
require the Grace source.



e Support to the EPA’s PE Program and associated activities (i.e., Berman, Phase II Sampling) is on-hold
pending additional direction and information. Volpe is now supporting development of Part C of the PE
Study, pursuing a contract with Mr. Wayne Berman, and preparing to receive the Phase II SAP for
subsequent review.

D. Current Period’s Qutstanding Issues/Discussion Items

s The Volpe Center will not purchase topsoil this fall. The purchase will take place in the Spring. In the
interim, the Volpe Center may need to provide a small amount of topsoil for restoring trees.

E. Cost Summary (see Attachment 1):

Libby Economic Analysis Project (N-0064)

Project Complete. The effort was completed for a cost of approximately $3300, 33% under budget. The
$1700 of remaining funds can be authorized for other work as required.

Jacobs Smelter Project (N-0329)

No activities this period.

Lockwood Solvents Project (N-0386)

No activities this period.

Aspen Park Solvents Project (N-0332)

A. Work Performed September 1 — 30, 2000:

¢ Provided routing maintenance on the source removal system.
¢ Remained on-call to residents.

B. Work Planned October 1 - 31, 2000.

e Provide services in accordance with the scope of services.
C. Last Period’s Outstanding Issues/Discussion Items

D. Current Period’s Qutstanding Issues/Discussion Items
E. Cost Summary (see Attachment 1):

Safety & Security (Counter-terrorism) Project (N-0350)




No activities this period.

Ashestos Sampling (N-0131)

A. Work Performed September 1 -30, 2000:

As requested by the OSC, the Volpe Center assisted with logistics of sample analysis.
B. Work Planned for October 1 -31, 2000: |

Continue providing support to the OSC’s sampling and analysis efforts.

C. Last Period’s Outstanding Issues/Discussion Items

D. Current Period’s Outstanding Issues/Discussion Items

E. Cost Summary (see Attachment 1):



ATTACHMENT 1
(COST SUMMARIES)



PLANS, ADVANCES and EXPENDITURES SUMMARY

Vaipe IAGEDW69953792-01

PLANS - WAF HISTORY DATE Libby. MT| Jacobs Smelters Lockwood| Aspen Park| Libby Cost| Safety & Libby Libby| Libby Remediation TOTAL
Solvents Analysis Security] Remediation Sampling Export Plant
alo 9/30/00
9STBALOEFAX082XRVOD 04/27/1999 3 475,000 $ 475,000
99TBALOEFAXQ82XWQ00 04/27/1999 $ 1,000,000 $ 1,000,000
99TBALOEFAX086DRV00 04/27/1999% 3 25,000 25,000
99TBALOEFAXD8WQBNOO 06/07/1999 $ 15,000 15,000
99T8ALOEFAX0BWQBCO0 12/01/1999] $ 250,000 250,000
98TBALODEFAX0BBCRS00 12/15/1999| $§ 350,000 350,000
99TBALOEFAX082XWQO00 12/22/1999 $ 4,625,000 4,625,000
99TBALOEFAX086DRVOC 01/05/2000 3 80,000 80,000
99TBALOEFAXO08AKRVOD 02/04/2000 $ 20,000 20,000
99TBALOEFAX082XRV00 02/14/2000 $ 400,000 400,000
99TBALOEFAXOBAKRVO0 02/14/2000 $ 20,000 $ 20,000
99TBALOEFAX08BTBNOD 02/23/2000) $ 200,000 $ 200.000
99TEALOEFAXGSBCRVO0 03/28/20004 $ 1,700,000 $ 1,700,000
99TBALOEFAX0800BNOD 03/29/2000 $ 5,000 $ 5,000
99TBALOES0201008BCRVO1 05/16/2000 $ 200,000 | $ 200,000
99T8ALOES0201D08BCRV02 05/18/2000 $ 1,200,000 $ 1,200,000
99TB8ALOES0102D08BCRVD2 06/29/2000 $ 143,000 3 143,000
89T8ALOES0102D08BCRV02 06/29/2000 $ 750,000 $ 750,000
O0TBALOES0102D08BCRVO2 08/23/2000 $ 2,600,000 $ 2,600,000
00TBALOES0102008BCRVO0 08/21/2000 $ 20,000 $ 20,000
OUTBALOES0102D08BCRVO1 08/23/2000 $ 300,000 ) $ 300,000
00TSALOES0102D08BCRVEO0 08/23/2000f $ 500,000 3 ~ 500,000
00TBALOESD102D0BBCRV02 09/29/2000 $ 800,000 $ 800,000
TOTAL WAFs $§ 3,000000(% 6,500000]$ 40000]8 105000 % 5000{% 1500018 5493,000{% 20,000 | $ 500,000 | $§ 16,678,000
ADVANCES DATE Libby, MT| Jacobs Smelters Lockwood| Aspen Park] Libby Cost| Safety & Libby Libby | Libby Remediation TOTAL
Solvents Analysis Security] Remediation Sampling Export Plant
a/o 9/30/00
inv 03802348 02/19/1999 P 75,000 3 25,000 3 100,000
Inv 03802584 05/26/1989 185,000 $ 15,000 $ 200,000
Inv 03802635 06/22/1999 2,000,000 $ 2,000,000
inv 03802740 08/26/1999 980,000 | $ 20,000 $ 1,000,000
Inv 03802893 10/28/1999] § 250,000 | § 750,000 3 1.000,000
Inv 03802935 12/14/1999 $ 1,400,000 | $ 20,000 ] § 80,000 $ 1,500,000
March advance March, 2000 $ 145000 % 350,000 $ 5,000 $ 500,000
May advance May, 2000 $ 350000(% 150,000 $ 500,000
July advance July, 2000 $ 500,000 $ 308,000 $ 100,000 | $ 908,000
September advance September, 00 [ $ 300,000 | § 300,000 $ 1,2300001(% 20,000 $ 1,850,000
TOTAL ADVANCES $ 1,545,000 | % 6,190,000 |8 40,000|$ 105000 $ 5000)% 15000{% 1,538,000 % 20,0001 $ 100,000 | $ 9,558,000
fBalance to Advance $ 1,455.000 | § 310,000 | $ - $ - $ - $ - $ 395500018 - $ 400,000 | § 6,120,000
EXPENDITURES Libby, MT] Jacobs Smelters Lockwood| Aspen Park| Libby Cost| Safety & Libby Libby[ Libby Remediation TOTAL
Solvents Analysis Security] Remediation Sampling Export Plant|
alo 9/30/00
Volpe Engineering $ 2062503 410,700 | § 27301 % 3902(% 3207)$ 131518 9334118 - 5158 | § 816,611
Contracts $ 1037247 | 3 5,535,759 | $ 13,208 1 § 24,1001 % - $ - $ 1,131628)% - 3 57,490 | $ 7,799,432
|Equip/supplies $ 9820318 20783 1% 271% - $ - $ - $ 158318 20018 - $ 120,805
G&A $ 71173 | § 220613 (% 492 [ 8 2,799 | § - $ - 3 116,099 | 718 11,069 | § 422,252
TOTAL EXPENDITURES $ 1,502,873 |3 6,187,855 | § 16,458 | $ 30,800 | $ 3,207[$ 1315($ 1,342661]% 207 [ § 73,726 | $ 9,159,102
JCURRENT MONTH EXPEND. | |s 180853 ]% 3155868 5289[% 109168 (1.173)] $ - |[$  686355]% 207 | % 70,148 | $ 1,268,189 |

9/30/00




USEPA/N olpe IAG (IAG #DW69953792-01)
Financial Summary
AJO 9/30/00

Funds Authorized

1) Jacob's Smelter (N-00329)

2) EPA Secunty & Satety (N-0350)

3) Aspen Park (N-0332)

4) Lockwood Solvents (N-0386)

5) Libby Emergency Response (N-0428)
6) Libby Cost Analysis (N-0064)

7) Libby Remediation Explort Plant (N-0423)
8) Libby Remediation (NOO79)

9) Libby Sampling (NO131)

Total EPA Funds Authorized (WAFS)
Total EPA Funds Reccived
Unallocated Funds

Costs Incurred

Description

Volpe Engineering:
Volpe Labor
Overhead (65.5% of Labor)
Volpe Admin Support
Volpe Travel
Subtotal-Volpe Engineering
Contracts:

1) Jacob's Smelter (N-0329)

2) EPA Sccurity & Safety (N-0350)

3) Aspen Park (N-0332)

4) Lockwood Solvents (N-0386)

5) Libby Emergency Response (N-0428)

6) Libby Cost Analysis (N-0064)

7) Libby Remediation Export Plant (N-0423)

8) Libby Remediation(N-0079)

9) Libby Sampling (NO131)
Subtotal-Contructs

Volpe Equip/Supplies/Other

Volpe G&A (3.9% of Contracts)

Total Cost

Available Authorized Funds
Available Funds

EPA SUMMARY

Plauned
$ 6,500,000
$ 15,000
$ 105,000
$ 40,000
$ 3.000,000
$ 5,000
$ 500,000
$ 5,493,000
3 20,000
$ 15,678,000 A
$ 19,958,000 B
$ 4,280,000 A-B
Cumulative
Committed Costs
Current Menth
$ 431,185 § 19,187
$ 278,831 § 11,417
$ 7,360 $ 6,457
$ 99,236 §$ 5,115
3 816,611 $ 29,262
$ 5,748,335 § (17,670)
3 - 3 -
$ 71,762 § -
$ 13208 $ (4,296)
$ 1,896,854 § (49,850)
$ - 3 -
3 312,687 3% 157,785
$ 3,276,586 $ 642,543
3 - $ -
5 11,319,432 % 728,512
b 132,305 3 (11,752)
3 422,252 3 3,341
$ 12,690,602 § 749,363 C
$ 2,987,398 A-C
$ 7,267.398 B-C

Planned
b 6,500,000
b 15.000
3 105.000
$ 40,000
$ 3.000.000
Y 5,000
3 500,000
3 5,493,000
$ 20,000
$ 15,678,000
$ 19,958,000
$ 4,280,000
Cumulative
Accrued Costs

Current Month
$ 431,185 § 19,187
$ 278,831 § 11417
$ 7,360 $° 1,347
3 99.236 $ 12,481
3 816,611 § 44,432
$ 5535759 $ 318,748
$ - $ -
$ 24,100 § 10,591
$ 13,208 § 5,221
$ 1,037,247 3§ 148,664
$ - $ -
$ 57,490 § 57,490
$ 1,131,628 § 640,521
$ - 3 -
}) 7,799,432 § 1,181,235
3 120,805 § 9,068
3 422,252 § 33,455
5 9,159,102 § 1,268,189
$ 6,518,898
$ 10,798,898




Libby Cost Analysis
Financial Summary
A/O 9/30/00

Funds Authorized

1) Jacob's Smelter (N-0329)

2) EPA Security & Safety (N-0350)

3) Aspen Park (N-0332)

4) Lockwood Solvents (N-0386)

5) Libby Emergency Response (N-0428)

6) Libby Cost Analysis (N0064)

7) Libby Remediation Export Plant (N-0423)
8) Libby Remediation (N0079)

9) Libby Sampling (N0131)

Total EPA Funds Authorized

Costs Incurred (Libby Cost Analysis)

Description

Volpe Engineering:
Volpe Labor
Overhead (65.5% of Labor)
Volpe Travel
Subtotal-Volpe Engineering
Contracts:

Subtotal-Contracts

Volpe Equip/Supplies/Other:
Volpe G&A (3.9% of Contracts)

Total Libby Cost Analysis Cost

Available Libby Cost Analysis Funds

Planned Planned
$ 6,500,000 5 6,500,000
$ 15,000 $ 15,000
$ 105,000 $ 105,000
$ 40,000 $ 40,000
$ 3,000,000 $ 3,000,000
$ 5,000 $ 5,000
$ 500,000 $ 500,000
$ 5,493,000 $ 5,493,000
$ 20,000 $ 20,000
s 15,678,000 $ 15,678,000
Cumulative "Cumulative
Committed Costs Accrued Costs
- Current Month Current Month
$ 1,943 § (704) $ 1,943 §$ (704)
$ 1,264 § (469) $ 1,264 $ (469)
$ - $ - $ - $ -
3 3,207 § (1,173) 3 3,207 $ (1,173)
$ - 5 - $ - $ -
5 - 3 - $ - 3 -
b - 3 - 3 - b -
3 - 3 - 3 - 3 -
S 3207 § (1,173) B $ 3207 § (1,173)
$ 1,793 $ 1,793




Libby Asbestos Project
Financial Summary
A/O 9/30/00

Funds Authorized
1) Jacob's Smelter (N-0329)
2) EPA Security & Safety (N-0350)
3) Aspen Park (N-0332)
4) Lockwood Solvents (N-0386)
5) Libby Emergency Response (N-0428)
6) Libby Cost Analysis (N0064)
7) Libby Remediation Export Plant (N-0423)
8) Libby Remediation (N0079)
9) Libby Sampling (N0131)
Total EPA Funds Authorized

Costs Incurred (Libby Project)

Description
Volpe Engineering/Proj. Mgmt.:
Volpe Labor
Overhead (65.5% of Labor)
Volpe Admin Support
Volpe Travel
Subtotal-Volpe Engineering
Contracts:
CDM Federal Programs
Concensus Assoc
Birk Construction
Marcor
Southwest Imaging
St Johns Hospital
Kootenai Surveryors
Subtotal-Contracts
Volpe Equip/Supplies/Other:
Volpe G&A (3.9% of Contracts)

Total Libby Cost

Available Libby Funds

B B S DO D NN

Planned
6,500,000
15,000
105,000
40,000
3,000,000
5,000
500,000
5,493,000
20,000

15,678,000

Cumulative

Committed Costs

Current Month

152,060
98,947
5,920
39,323

12,863

7,773
(431)

5,125

s |69 & B 5

296,250

1,759,419
2,325
98,197
14,498
15,000
2,500
4,915

W |7 2 2 O

25,329

(49,850)

1,896,854
109,703
71,173

(49,850)
1,990
(9,160)

B [on 9 O |92 O O O B O O

)

2,373,979

626,021

OB DR S |82 T 3 B S T O

(31,691) B

A-B

@PH H A /52O

Planned
6,500,000
15,000
105,000
40,000
3,000,000
5,000
500,000
5,493,000
20,000
15,678,000

Cumulative
Accrued Costs

152,060
98,947
5,920
39,323

Current Month

12,863
1,773
481
12,481

o |9 o P &S

296,250

899,933
2,325
98,197
14,377
15,000
2,500
4,915

e |69 o &2 &9

33,598

145,520
53

591

2,500

1,037,247
98,203
71,173

148,664
5,310
(6,712)

1,502,873

1,497,127

@B |on Bg On |00 S O O GO Y O

180,859




Libby Remediation Export Plant
Financial Summary
A/0 9/30/00

Funds Authorized
1) Jacob's Smelter (N-0329)
2) EPA Security & Safety (N-0350)
3) Aspen Park (N-0332)
4) Lockwood Solvents (N-0386)
5) Libby Emergency Response (N-0428)
6) Libby Cost Analysis (N0064)
7) Libby Remediation Export Plant (N-0423)
8) Libby Remediation (N0079)
9) Libby Sampling (N0131)
Total EPA Funds Authorized

Costs Incurred (Libby Remediation Export Plant)

Description

Volpe Engineering:
Volpe Labor
Overhead (65.5% of Labor)
Volpe Travel
Subtotal-Volpe Engineering
Contracts:

CDM

Subtotal-Contracts
Volpe Equip/Supplies/Other:
Volpe G&A (3.9% of Contracts)

Total Libby Remediation Export Plant Cost

Available Libby Remediation Export Plant Funds

P B B PSS s

Planned
6,500.000
15,000
105,000
40,000
3,000,000
5,000
500,000
5,493,000
20,000

15,678,000

Cumulative
Committed Costs

3,130
2,037

Current Month

969
621

s |62 O &3

5,166

312,687

|58 4 B

1,5%0

157,785

312,687

11,069

157,785

5,028

& | - s |2

328,923

171,077

@& s s on |7

164,403

B

A-B

P P L PSSR

Planned
6,500,000
15,000
105,000
40,000
3,000,000
5,000
500,000
5,493,000
20,000
15,678,000

Cumulative
Accrued Costs

3,130
2,037

969
621

W [P 8 L

5,166

57,490

“ |9 &4 o

1,590

57,490

57,490

11,069

57,490

11,069

@ s . By |

73,726

426,274

& | s o8 |&5

70,149




Libby Remediation
Financial Summary
A/O 9/30/00

Funds Authorized
1) Jacob's Smelter (N-0329)

2) EPA Security & Safety (N-0350)

3) Aspen Park (N-0332)

4) Lockwood Solvents (N-0386)

5) Libby Emergency Response (N-0428)

6) Libby Cost Analysis (N0064)

7) Libby Remediation Explort Plant (N-0423)

8) Libby Remediation (N0079)

9) Libby Sampling (N0131)

Total EPA Funds Authorized

Costs Incurred (Libby Remediation)

Description
Volpe Engineering:

Contracts:

Volpe Equip/Supplies/Other:

Volpe G&A (3.9% of Contracts)
Total Libby Remediation Cost

Volpe Labor

Overhead (65.5% of Labor)
Volpe Admin Support
Volpe Travel

Subtotal-Volpe Engineering

Marcor

Fill/topsoil (not awarded yet)
Trucking (not awarded yet)
Parker Relocation

Apex

Argus

CDM

Subtotal-Contracts

Available Libby Remediation Funds

Planned
$ 6,500.000
$ 15.000
$ 105,000
$ 40,000
3 3,000.000
$ 5.000
$ 500,000
$ 5,493,000
$ 20,000
3 15,678,000
Cumulative
Committed Costs

Current Month
$ 47269 $ 6,416
$ 30,758 §$ 4,000
$ 1440 §$ (6,026) .
$ 13,874 § -
8 93,341 § 4,389
$ 2,364,167 $ 663,396
$ - $ (106,500)
$ - $ (99,888)
$ 24,200 $ (4,630)
$ 2,081 % (13,544)
$ 27,179 §$ (4,150)
$ 858,959 $ 207,859
8 3,276,586 % 642,543
$ 1,593 § (8,594)
b 116,099 $ 12,688
$ 3,487,619 § 651,027 B
$ 2,005,381

Planned

$ 6.500,000
b 15,000
$ 105,000
3 40,000
$ 3,000,000
$ 5,000
$ 500,000
$ 5,493,000
$ 20,000
$ 15,678,000
Cumulative
Accrued Costs

Current Month
3 47269 $ 6,416
$ 30,758 % 4,000
$ © 1440 $ 865
$ 13,874 § .-
5 93,341 § 11,281
$ 928,307 $ 539,702
$ - $ -
$ - $ -
$ 24200 $ 16,958
$ 2,081 % -
$ 27,179 $ 18,360
$ 149,862 $ 65,500
$ 1,131,628 3% 640,521
3 1,593 % 1,406
3 116,099 $ 33,148
$ 1,342,661 § 686,355
$ 4,150,339




Jacob's Smelter
Financial Summary
A/O 9/30/00

Funds Authorized

1) Jacob's Smelter (N-0329)

2) EPA Security & Safety (N-0350)

3) Aspen Park (N-0332)

4) Lockwood Solvents (N-0386)

5) Libby Emergency Response (N-0428)
6) Libby Cost Analysis (N0064)

7) Libby Remediation Export Plant (N-0423)

8) Libby Remediation (N0079)
9) Libby Sampling (N0131)

Total EPA Funds Authorized

Costs Incurred (Jacobs Project)

Description

Volpe Engineering/Proj. Mgm.:
Volpe Labor

Overhead (65% of Labor)

Volpe Travel

Subtotal-Volpe Engineering

Contracts:

Initial Site Walks

Soil Transport & Disposal

Plans/Site Office
Security

Site Removal/Replacement

Soil Treatment
Site Landscaping

Staging Area Restoration
Subtotal-Contracts

Volpe Equip/Supplies/Other:
Volpe G&A (3.9% of Contracts)

Total Jacobs Cost

Available Jacobs Funds

Planned Planned

$ 6,500,000 $ 6,500,000
$ 15.000 $ 15,000
$ 105,000 $ 105,000
$ 40.000 $ 40,000
$ 3,000.000 $ 3,000,000
$ 5.000 $ 5,000
$ 500,000 $ 500,000
$ 5,493,000 $ 5,493,000
3 20.000 $ 20,000
$ 15,678,000 $ 15,678,000

Cumulative Cumulative

Committed Costs Accrued Costs

; Current Month Current Month
$ 221964 $ (609) $ 221,964 § (609)
$ 142,697 $ (655) $ 142,697 $ (655)
$ 46,039 $ (10) $ 46,039 § -
3 410,700 $ (1,274) $ 410,700 $ (1,264)
$ 4519 § - $ - $ -
$ 1,695,822 §$ - $ - 3 -
$ 82,573 § - $ - $ -
$ 68,471 $ (4,079) $ - $ -
$ 2,214,357 § - $ - $ -
$ 899,398 § - $ - 3 -
$ 414,967 $ - $ - 3 -
3 368,228 $ (13,591) $ - $ -
3 5,748,335 §$ 17,670) 3 5,535,759 § 318,748
$ 20,783 $ (2,849) $ 20,783 § 2,151
3 220,613 $ (4,933) 3 220,613 % (4,049)
$ 6,400,431 § (26,726) B $ 6,187,855 $ 315,586
$ 99,569 A-B §$ 312,145




Lockwood Solvents Project
Financial Summary
A/O 9/30/00

Funds Authorized
1) Jacob's Smelter (N-0329)
2) EPA Security & Safety (N-0350)
3) Aspen Park (N-0332)
4) Lockwood Solvents (N-0386)
5) Libby Emergency Response (N-0428)
6) Libby Cost Analysis (N0064)
7) Libby Remediation Export Plant (N-0423)
8) Libby Remediation (N0079)
9) Libby Sampling (NO131)
Total EPA Funds Authorized

Costs Incurred (Lockwood Project)

Description

Volpe Engineering:
Volpe Labor
Overhead (65.5% of Labor)
Volpe Travel
Subtotal-Volpe Engineering
Contracfs:

Culligan Water
Pioneer Water

Subtotal-Contracts
Volpe Equip/Supplies/Other:
Volpe G&A (3.9% of Contracts)

Total Lockwood Cost

Available Lockwood Funds

Planned Planned
$ 6.500,000 $ 6,500,000
$ 15,000 $ 15,000
$ 105,000 $ 105,000
$ 40,000 A $ 40,000
$ 3.000,000 $ 3,000,000
$ 5,000 $ 5,000
$ 500,000 $ 500,000
$ 5,493,000 $ 5,493,000
$ 20,000 $ 20,000
$ 15,678,000 $ 15,678,000
Cumulative Cumulative
Committed Costs Accrued Costs
Current Month Current Month
$ 1,653.70 $ 49.94 $ 1,653.70 $ 49.94
$ 1,076.07 % 25.61 $ 1,076.07 $ 25.61
$ - 5 - 3 - $ -
s 2,730 § 76 3 2,730 3 76
$ 6,888 § (3,544) $ 6,888 % 4815
$ 6,320 $ (752) $ 6,320 §$ 406
5 13,208 $ (4,296) 3 13,208 $ 5,221
b 27 8 - 3 27 8 -
3 492 § (191) 3 492 % (8)
$ 16458 § (4,412) B R 16,458 $ 5,289
$ 23,542 A-B § 23,542




Aspen Park Project
Financial Summary
A/O 9/30/00

Funds Authorized
1) Jacob's Smelter (N-0329)
2) EPA Security & Safety (N-0350)
3) Aspen Park (N-0332)
4) Lockwood Solvents (N-0386)
5) Libby Emergency Response (N-0428)
6) Libby Cost Analysis (N0064)
7) Libby Remediation Export Plant (N-0423)
8) Libby Remediation (NO079)
9) Libby Sampling (N0131)
Total EPA Funds Authorized

Costs Incurred (Aspen Park Project)

Description
Volpe Engineering:
Volpe Labor
Overhead (65.5% of Labor)
Volpe Travel
Subtotal-Volpe Engineering
Contracts:

ECC

Subtotal-Contracts
Volpe Equip/Supplies/Other:
Volpe G&A (3.9% of Contracts)

Total Aspen Park Cost

Available Aspen Park Funds

Planned
6,500,000
15,000
105,000
40,000
3,000,000
5,000
500,000
5,493,000
20,000
15,678,000

PP P BB B e

Cumulative
Committed Costs

Current Month
2,364 §$ 202
1,538 122

W (&5 1 A
g |oP O

3,902 325

71,762

71,762

2,799

@R s 8 B | S
@ |on =B =l |2
'

78,462

$ 26,538

Planned
6,500,000
15,000
105,000
40,000
3,000,000
5,000
500,000
5,493,000
20,000
15,678,000

PP A A T R R R g

Cumulative
Accrued Costs

2,364
1,538

Current Month

202
122

o 18 &8 6%

3,902

24,100

g |9 & P

325

10,591

24,100

2,799

10,591

& jon B W |2

30,800

A-B 8§ 74,200

@ s 8 o8 |2

10,916




Safety & Security Project
Financial Summary
A/O 9/30/00

Funds Authorized

1) Jacob's Smelter (N-0329)

2) EPA Security & Safety (N-0350)

3) Aspen Park (N-0332)

4) Lockwood Solvents (N-0386)

5) Libby Emergency Response (N-0428)

6) Libby Cost Analysis (N0064)

7) Libby Remediation Export Plant (N-0423)
8) Libby Remediation (N0079)

9) Libby Sampling (N0131)

Total EPA Funds Authorized

Costs Incurred (Safety & Security)

Description

Volpe Engineering:
Volpe Labor
Overhead (65.5% of Labor)
Volpe Travel
Subtotal-Volpe Engineering
Contracts:

Subtotal-Contracts

Volpe Equip/Supplies/Other:
Volpe G&A (3.9% of Contracts)

Total Safety & Security Cost

Available Safety & Security Funds

gn B0 B T L9 08 0O B e

Planned
6,500,000
15,000
105,000
40,000
3,000,000
5,000
500,000
5,493,000
20,000
15,678,000

Cumulative
Committed Costs

802
513

Current Month

™ |0 9 &9

1,315

v |68 P B

& [en B By |62

LR

A-B

o 9 H B L 0L P

Planned
6,500,000
15,000
105,000
40,000
3,000,000
5,000
500,000
5,493,000
20,000
15,678,000

Cumulative
Accrued Costs

802
513

Current Month

|52 o5 o9

1,315

|0 5

& |m . W s

& |oa 8 ./ |60




Libby Sampling
Financial Summary
A/O 9/30/00

Funds Authorized

1) Jacob's Smelter (N-0329)
2) EPA Security & Safety (N-0350)

3) Aspen Park (N-0332)

4) Lockwood Solvents (N-0386)

5) Libby Emergency Response (N-0428)

6) Libby Cost Analysis (N0064)

7) Libby Remediation Export Plant (N-0423)
8) Libby Remediation (N0079)
9) Libby Sampling (N0131)

Total EPA Funds Authorized
Costs Incurred (Libby Sampling)

Description

Volpe Engineering:
Volpe Labor
Overhead (65.5% of Labor)
Volpe Travel
Subtotal-Volpe Engineering
Contracts:

Subtotal-Contracts

Volpe Equip/Supplies/Other:
Volpe G&A (3.9% of Contracts)

Total Libby Sampling Cost

Available Libby Sampling Funds

Planned Planned
$ 6,500,000 $ 6,500,000
i 15,000 $ 15,000
$ 105,000 $ 105,000
$ 40,000 $ 40,000
5 3,000,000 $ 3,000,000
$ 5,000 $ 5,000
$ 500,000 $ 500,000
$ 5,493,000 $ 5,493,000
$ 20,000 A $ 20,000
$ 15,678,000 $ 15,678,000
Cumulative Cumulative
Committed Costs Accrued Costs
Current Month Current Month
$ -8 - $ - -
$ - $ - $ - $ -
$ - $ - $ - $ -
$ - b3 - 5 - b -
3 - $ - $ - $ -
3 - b - 3 - 3 -
b 200 3 (2,300) 3 200 3 200
3 7 3 (90} 5 7 § 7
$ 207§ (2,390) B $ 207 § 207
$ 19,793 A-B § 19,793
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